
ANNUAL PROCUREMENT PLAN : 2018 /19 

Name of Accounting Officer : Dr Setumo Mohapi

Name of Institution : State Information Technology  Agency 

Executive SCM: Rudzani Rasikhinya 
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procurement

Envisaged 

Specification Date

Envisaged 

Approval of 

Evaluation Criteria 

Date

Envisaged 

AdvertisementDate 
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Envisaged Contract 

Expiry 

1 HSO-0003 Infrastructure 

Refresh of Disaster Recovery  Mainframe 

Infrastructure  and CBU Open Bid 25-May-18 8-Jun-18 15-Jun-18 16-Jul-18 18-Jul-18 31-Aug-18 24-Sep-18 30-Mar-19

2 HSO-0004 Infrastructure EMC Business Continuous Volumes (BCV) Closed Bid 23-Mar-18 6-Apr-18 13-Apr-18 4-May-18 11-May-18 25-Jun-18 30-Jul-18 31-Dec-18

3 HSO-0005 Infrastructure Non-BAS Mainframe Refresh and Upgrade

Transversal Contract - 

RFQ 25-May-18 8-Jun-18 15-Jun-18 29-Jun-18 6-Jul-18 20-Aug-18 24-Sep-18 31-Mar-19

4 HSO-0006 Infrastructure IBM Framework Agreement ESSO for 3 years

OEM Framework 

Agreement 15-Jun-18 29-Jun-18 6-Jul-18 27-Jul-18 3-Aug-18 17-Sep-18 22-Oct-18 30-Sep-21

5 HSO-0009 Infrastructure ORACLE license renewal

OEM Framework 

Agreement 12-Jan-18 26-Jan-18 2-Feb-18 23-Feb-18 2-Mar-18 16-Apr-18 21-May-18 30-Apr-19

6 HSO-0010 Service Delivery 

Provision of EMC Hardware Maintenance 

contract for 3 years

OEM Framework 

Agreement 26-Jan-18 9-Feb-18 16-Feb-18 9-Mar-18 16-Mar-18 30-Apr-18 4-Jun-18 31-May-21

7 HSO-0011 Service Delivery 

Provision of IBM Technical Support Services 

for 3 years

OEM Framework 

Agreement 15-Jun-18 29-Jun-18 6-Jul-18 27-Jul-18 3-Aug-18 17-Sep-18 22-Oct-18 30-Sep-21

8 HSO-0016 Service Delivery 

Renewal of EMC VMAX Hardware 

Maintenance agreement

OEM Framework 

Agreement 26-Jan-18 9-Feb-18 16-Feb-18 9-Mar-18 16-Mar-18 30-Apr-18 4-Jun-18 31-May-21

9 HSO-0019 Infrastructure Procure Scratch Cassettes for Mainframe VTS Open Bid 6-Apr-18 20-Apr-18 27-Apr-18 18-May-18 25-May-18 9-Jul-18 13-Aug-18 31-Dec-18

10 HSO-0022 Service Delivery 

IBM Framework Agreement for Technical 

Support Services (TSS)

OEM Framework 

Agreement 22-Jun-18 6-Jul-18 13-Jul-18 3-Aug-18 10-Aug-18 24-Sep-18 29-Oct-18 30-Sep-21

11 HSO-0024 Service Delivery 

Renewal of ASG-TMON for CICS maintenance 

and support for 3 years Closed Bid 15-Jan-18 29-Jan-18 5-Feb-18 26-Feb-18 5-Mar-18 19-Apr-18 24-May-18 30-Apr-21

12 HSO-0026 Infrastructure IBM Framework Agreement for ESSO

OEM Framework 

Agreement 22-Jun-18 6-Jul-18 13-Jul-18 3-Aug-18 10-Aug-18 24-Sep-18 29-Oct-18 30-Sep-21

13 HSO-0028 Service Delivery 

Renewal VPS/DRS Maintenance and Support 

for 3 years Closed Bid 27-Jul-18 10-Aug-18 17-Aug-18 7-Sep-18 14-Sep-18 29-Oct-18 3-Dec-18 30-Nov-21
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14 HSO-0029 Infrastructure 

Procurement of Data line to Oracle for ERP 

system

OEM Framework 

Agreement 31-Mar-19 14-Apr-19 21-Apr-19 12-May-19 19-May-19 3-Jul-19 7-Aug-19 30-Nov-19

15 HSO-0030 Service Delivery 

Maintenance for infrastructure currently in 

production Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-21

16 HSO-0031 Infrastructure 

Acquisition of Software requirements for out 

of cloud Open Bid 31-Aug-18 14-Sep-18 21-Sep-18 12-Oct-18 19-Oct-18 3-Dec-18 7-Jan-19 30-Apr-19

17 HSO-0032 Infrastructure 

Acquisition of Midrange Hardware for out of 

cloud

Transversal Contract - 

RFQ 31-Jul-18 14-Aug-18 21-Aug-18 11-Sep-18 18-Sep-18 2-Nov-18 7-Dec-18 30-Apr-19

18 HSO-0033 Infrastructure 

Procurement of BAS servers and peripherals 

for Legacy systems. 

Transversal Contract - 

RFQ 31-Jul-18 14-Aug-18 21-Aug-18 11-Sep-18 18-Sep-18 2-Nov-18 7-Dec-18 31-Mar-19

19 HSO-0034 Infrastructure Procurement of Microsoft licenses, 

OEM Framework 

Agreement 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 31-Jan-20

20 HSO-0036 Infrastructure  Acquisition of Software licenses Open Bid 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 31-Jan-21

21 HSO-0037 Service Delivery 

Procurement of Internal IT Infrastructure 

maintenance Open Bid 31-Aug-18 14-Sep-18 21-Sep-18 12-Oct-18 19-Oct-18 3-Dec-18 7-Jan-19 31-Dec-22

22 HSO-0038 Service Delivery Provision of Cloud professional services  Contract RFQ 31-Mar-19 14-Apr-19 21-Apr-19 12-May-19 19-May-19 3-Jul-19 7-Aug-19 31-Jul-20

23 HSO-0039 Infrastructure Software - Replication Software -  Contract RFQ 31-Jan-18 14-Feb-18 21-Feb-18 14-Mar-18 21-Mar-18 5-May-18 9-Jun-18 31-May-20

24 HSO-0041 Service Delivery Provision of Network Connectivity   Contract RFQ 31-Mar-19 14-Apr-19 21-Apr-19 12-May-19 19-May-19 3-Jul-19 7-Aug-19 31-Jul-20

25 HSO-0042 Service Delivery 

Oracle ERP infrastructure maintenance - 

Cloud for 3 Years 

OEM Framework 

Agreement 31-Oct-18 14-Nov-18 21-Nov-18 12-Dec-18 19-Dec-18 2-Feb-19 9-Mar-19 28-Feb-20

26 HSO-0043 Infrastructure 

Procurement of Oracle licenses for Oracle 

cloud

OEM Framework 

Agreement 31-Mar-18 14-Apr-18 21-Apr-18 12-May-18 19-May-18 3-Jul-18 7-Aug-18 31-Jul-21

27 HSO-0044 Service Delivery 

Provision of Oracle Cloud professional 

services - Centurion and KZN 

OEM Framework 

Agreement 31-Mar-18 14-Apr-18 21-Apr-18 12-May-18 19-May-18 3-Jul-18 7-Aug-18 31-Jul-19

28 HSO-0045 Infrastructure 

Acquisition of CFI Cloud Management 

Software Open Bid 31-Jul-18 14-Aug-18 21-Aug-18 11-Sep-18 18-Sep-18 2-Nov-18 7-Dec-18 31-Mar-20

29 HSO-0046 Infrastructure Acqusition of Veritas Software Closed Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-21

30 HSO-0047 Infrastructure Acquisition of Microsoft Office 365 Licences

OEM Framework 

Agreement 30-Nov-18 14-Dec-18 21-Dec-18 11-Jan-19 18-Jan-19 4-Mar-19 8-Apr-19 31-Mar-22

31 HSO-0048 Infrastructure Acquisition of Oracle Database Licences

OEM Framework 

Agreement 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 31-Jan-22

32 HSO-0049 Service Delivery 

Oracle Phase 3 of IaaS Oracle

Computer equipment Maintenance Service 

OEM Framework 

Agreement 31-Jul-18 14-Aug-18 21-Aug-18 11-Sep-18 18-Sep-18 2-Nov-18 7-Dec-18 30-Nov-22

33 HSO-0050 Infrastructure Cloud Foundation Infrastructure Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Oct-19

34 HSO-0051 Infrastructure CFI Rental of Hardware equipment Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Oct-21
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35 HSO-0052 Infrastructure Rental of  Microsoft equipment for 3 years 

OEM Framework 

Agreement 31-Oct-18 14-Nov-18 21-Nov-18 12-Dec-18 19-Dec-18 2-Feb-19 9-Mar-19 28-Feb-22

36 HSO-0053 Infrastructure Acquisition of Microsoft Office 365 licences 

OEM Framework 

Agreement 31-Oct-18 14-Nov-18 21-Nov-18 12-Dec-18 19-Dec-18 2-Feb-19 9-Mar-19 28-Feb-22

37 HSO-054 Service Delivery 

Provision of Computer equipment 

maintenance  Open Bid 28-Feb-19 14-Mar-19 21-Mar-19 11-Apr-19 18-Apr-19 2-Jun-19 7-Jul-19 30-Jun-22

38 HSO 0072 Service Delivery 

Provision of Hardware maintenance for Sun 

Equipment Closed Bid 30-Nov-18 14-Dec-18 21-Dec-18 4-Jan-19 11-Jan-19 25-Feb-19 1-Apr-19 31-Mar-22

39 HSO 0073 Service Delivery 

Provision of Hardware and software 

maintenance for EMC equipmentfor 3 Years 

OEM Framework 

Agreement 30-Mar-18 13-Apr-18 20-Apr-18 11-May-18 18-May-18 2-Jul-18 6-Aug-18 31-Jul-21

40 HSO-0077 Service Delivery 

Provision of Oracle software support and 

maintenance 

OEM Framework 

Agreement 1-Sep-18 15-Sep-18 22-Sep-18 6-Oct-18 13-Oct-18 27-Nov-18 1-Jan-19 31-Dec-22

41 HSO-0078 Service Delivery 

 Provision of Software and maintenance IBM 

software 

OEM Framework 

Agreement 1-Jun-18 15-Jun-18 22-Jun-18 6-Jul-18 13-Jul-18 27-Aug-18 1-Oct-18 30-Sep-21

42 HSO-0080 Service Delivery 

Acqusition of Computer Associates software 

an maintenance Closed Bid 30-Jun-18 14-Jul-18 21-Jul-18 4-Aug-18 11-Aug-18 25-Sep-18 30-Oct-18 31 Sept 2021 

43 HSO-0082 Service Delivery 

Renewal of ORACLE maintenance and support  

for 3 years 

OEM Framework 

Agreement 31-Jan-18 14-Feb-18 21-Feb-18 14-Mar-18 21-Mar-18 5-May-18 9-Jun-18 31-May-21

44 HSO-0085 Infrastructure 

Provision of  EMC Maintenance and Support 

for 3 years 

OEM Framework 

Agreement 28-Feb-18 14-Mar-18 21-Mar-18 11-Apr-18 18-Apr-18 2-Jun-18 7-Jul-18 30-Jun-21

45 HSO-0087 Service Delivery 

Provision of Maintenance contract for ADVA 

WDM's for 3 years Closed Bid 30-Mar-18 13-Apr-18 20-Apr-18 4-May-18 11-May-18 25-Jun-18 30-Jul-18 31 June 2019

46 HSO-0088 Service Delivery Support and maintenance for SUSE LINUX Closed Bid 30-Mar-18 13-Apr-18 20-Apr-18 4-May-18 11-May-18 25-Jun-18 30-Jul-18 31 June 2019

47 HSO 0089 Service Delivery 

Provision of ASG TMON for CICS TS 

maintenance and Support for 3 years Closed Bid 8-Dec-17 22-Dec-17 29-Dec-17 19-Jan-18 26-Jan-18 12-Mar-18 16-Apr-18 31-Mar-21

48 HSO-0095 Service Delivery 

Provision of Oracle M6 SuperCluster 

maintenance for 3 Years and  

Oracle Exadata Upgrade

OEM Framework 

Agreement 20-Jul-18 3-Aug-18 10-Aug-18 31-Aug-18 7-Sep-18 22-Oct-18 26-Nov-18 30-Oct-21

49 HSO-0096 Service Delivery 

Provision of Veritas NetBackup Software 

Renewal and 

Oracle ACS Maintenance

VMWare Software maintenance for 3 Years Closed Bid 4-Dec-18 18-Dec-18 25-Dec-18 15-Jan-19 22-Jan-19 8-Mar-19 12-Apr-19 31-Mar-21

50 HSO-0097 Service Delivery Provision of Oracle SuperCluster maintenance

OEM Framework 

Agreement 30-May-18 13-Jun-18 20-Jun-18 11-Jul-18 18-Jul-18 1-Sep-18 6-Oct-18 30-Sep-19

51 HSO-0101 Service Delivery 

Provision of EMC hardware maintenance 

service for 3 years . OEM Framework 

Agreement 28-Feb-18 14-Mar-18 21-Mar-18 11-Apr-18 18-Apr-18 2-Jun-18 7-Jul-18 30-Jun-21

52 HSO-0102 Infrastructure 

Procurement of IT Equip for Infrastructure 

upgade Open Bid 28-Feb-18 14-Mar-18 21-Mar-18 11-Apr-18 18-Apr-18 2-Jun-18 7-Jul-18 31-Oct-18

53 HSO-0106 Infrastructure 

Provision of South African Post Office 

Encryption Solution Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Oct-19
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54 HSO-0107 Infrastructure 

Acquisition of Vulnerability Management 

solution Open Bid 31-Dec-18 14-Jan-19 21-Jan-19 11-Feb-19 18-Feb-19 4-Apr-19 9-May-19 30-Apr-21

55 HSO-0108 Infrastructure 

 Acqusition of Integrated Identity and Access 

Management solution Open Bid 31-Dec-18 14-Jan-19 21-Jan-19 11-Feb-19 18-Feb-19 4-Apr-19 9-May-19 30-Apr-21

56 HSO-0109 Infrastructure Provision of Server Protection solution 

Transversal Contract - 

RFQ 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Mar-19

57 HSO-0110 Infrastructure Acquisition of Database Protection Solution Open Bid 31-Jan-19 14-Feb-19 21-Feb-19 14-Mar-19 21-Mar-19 5-May-19 9-Jun-19 30-Oct-21

58 HSO-0111 Service Delivery 

Architecture and consulting services for the 

development of critical cloud designs, 

models, standards, policies and procedures. Open Bid 30-Apr-18 14-May-18 21-May-18 11-Jun-18 18-Jun-18 2-Aug-18 6-Sep-18 31-Mar-21

59 CL2-0001 Infrastructure Acquisition of ESSO licenses 

OEM Framework 

Agreement 31-Mar-19 14-Apr-19 21-Apr-19 5-May-19 12-May-19 26-Jun-19 31-Jul-19 30-Jun-20

60 CL2-0002 Infrastructure 

Provision of IBM System z Services and 

Professional Services

OEM Framework 

Agreement 31-Mar-19 14-Apr-19 21-Apr-19 5-May-19 12-May-19 26-Jun-19 31-Jul-19 30-Jun-21

61 CL2-0004 Service Delivery Application Maintenance and Support Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Mar-19

62 Networks-0001 Infrastructure Acquisition of Bomgar Remote tool Closed Bid 1-Oct-18 15-Oct-18 22-Oct-18 12-Nov-18 19-Nov-18 3-Jan-19 7-Feb-19 31-Jul-19

63 Networks-0004 Infrastructure 

Appointment of  professional service provider 

to develop a long term fixed line and Unified 

Communication Strategy for Government and 

SITA Open Bid 31-Mar-18 14-Apr-18 21-Apr-18 12-May-18 19-May-18 3-Jul-18 7-Aug-18 31-Mar-19

64 Networks-0005 Infrastructure 

Procurement of Routers for The Refresh and 

Modernization of the NGN Core Infrastructure Contract- RFQ 31-Mar-18 14-Apr-18 21-Apr-18 12-May-18 19-May-18 3-Jul-18 7-Aug-18 30-Nov-18

65 Networks-0006 Infrastructure 

Procurement of Unified Communication 

Solution For DBE for 12 months Contract- RFQ 9-Mar-18 23-Mar-18 30-Mar-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 30-Jun-19

66 Networks-0007 Infrastructure 

Procurementof Unified Communication 

Solution For DSD for 3 years  Contract- RFQ 23-Feb-18 9-Mar-18 16-Mar-18 6-Apr-18 13-Apr-18 28-May-18 2-Jul-18 30-Jun-21

67 Networks-0008 Infrastructure 

Procurement of Customer Edge (CE) Routers, 

Servers (Internet Gateway & BAS), Cabinets 

and Peripherals for Implementation of New 

Fully Managed VPN's for SITA Customers on 

The NGN Contract- RFQ 30-Jun-18 14-Jul-18 21-Jul-18 4-Aug-18 11-Aug-18 25-Sep-18 30-Oct-18 31-Dec-18

68 Networks-0018 Infrastructure  Acquisition of 2  Servers for DoD. 

Transversal Contract - 

RFQ 1-Apr-18 15-Apr-18 22-Apr-18 13-May-18 20-May-18 4-Jul-18 8-Aug-18 30-Oct-18

69 Networks-0019 Infrastructure 

Remote Environmental Management Solution 

for NMS  for 3 years Open Bid 23-Feb-18 9-Mar-18 16-Mar-18 6-Apr-18 13-Apr-18 28-May-18 2-Jul-18 30-Jun-21
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70 Networks-0020 Infrastructure 

Network Application performance 

management solution Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Oct-19

71 Networks-0021 Infrastructure Acquisition of 5  servers for the NGN 

Transversal Contract - 

RFQ 1-Mar-18 15-Mar-18 22-Mar-18 12-Apr-18 19-Apr-18 3-Jun-18 8-Jul-18 30-Sep-18

72 Networks-0023 Infrastructure 

Acquisition of 2 servers for the Western Cape 

Government

Transversal Contract - 

RFQ 1-Mar-18 15-Mar-18 22-Mar-18 12-Apr-18 19-Apr-18 3-Jun-18 8-Jul-18 30-Sep-18

73 Networks-0024 Infrastructure 

Provision of maintenance  services for video 

equipment at NOC for 3 years Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Dec-18

74 Networks-0026 Infrastructure Acquisition of Cisco Prime, ACS, QPM and 

OEM Framework 

Agreement 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Dec-18

75 Networks-0028 Service Delivery 

Provision of IBM NetCoolsoftware 

maintenance on NMS for 3 years 

OEM Framework 

Agreement 1-Apr-18 15-Apr-18 22-Apr-18 13-May-18 20-May-18 4-Jul-18 8-Aug-18 30-Jul-21

76 Networks-0029 Service Delivery 

 Provision of WAN Maintenance on NGN 

equipment for WC Broadband for 3 years Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-21

77 Networks-0030 Service Delivery 

 Provision of Oracle NMS Hardware  and 

Software  maintenance for  2years 

OEM Framework 

Agreement 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-20

78 Networks-0031 Service Delivery 

 Supply and delivery of fuel for switching 

centre equipment for UPS and generators . Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-19

79 Networks-0032 Infrastructure 

 Provision of eHealth software maintenance 

and support  for  3 years Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Oct-21

80 Networks-0033 Infrastructure 

  Provision of NGN hardware (new) 

maintenance for  3 Years Open Bid 30-Nov-18 14-Dec-18 21-Dec-18 11-Jan-19 18-Jan-19 4-Mar-19 8-Apr-19 31-Mar-21

81 Networks-0034 Infrastructure 

Acquisition of Voice over IP  (VOIP) solution  

for 2 years Contract- RFQ 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-20

82 Networks-0035 Service Delivery 

Provision of  Voice over IP equipment 

maintenance for  3 years Contract- RFQ 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 28-Feb-22

83 Networks-0036 Service Delivery 

Provision of maintenance for all SC NGN 

equipment for 3 Years Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-21

84 Networks-0037 Service Delivery 

Provision of WAN Maintenance for NGN 

equipment for 3 Years Open Bid 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 31-Jan-22

85 Networks-0038 Infrastructure Acquisition of  switching centre equipment Open Bid 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 31-Jan-22
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86 Networks-0045 Infrastructure 

Upgrade of Cisco infrastructure in the OSIS 

DMZ environment - additional components 

and chassis

OEM Framework 

Agreement 1-Feb-18 9-Mar-18 16-Mar-18 6-Apr-18 13-Apr-18 28-May-18 2-Jul-18 31-Oct-18

87 Networks-0046 Infrastructure Replacement of the OSIS NAS infrastructure

Transversal Contract - 

RFQ 22-Jan-18 5-Feb-18 12-Feb-18 26-Feb-18 5-Mar-18 19-Apr-18 24-May-18 30-Aug-18

88 Networks-0047 Service Delivery 

Provision of Infrastructure maintenance 

services for 3Years 

OEM Framework 

Agreement 30-Apr-18 14-May-18 21-May-18 4-Jun-18 11-Jun-18 26-Jul-18 30-Aug-18 31-Mar-21

89 Networks-0049 Service Delivery Provision of Internet Bandwidth for 3 years Open Bid 1-Mar-18 15-Mar-18 22-Mar-18 12-Apr-18 19-Apr-18 3-Jun-18 8-Jul-18 31-May-21

90 FIN-0002

Financial 

Sustainability 

Appointent of Financial Modellers Preferred 

List  for 3 years Open Bid 1-Feb-18 15-Feb-18 22-Feb-18 15-Mar-18 22-Mar-18 6-May-18 10-Jun-18 31-May-21

91 FIN-0004

Financial 

Sustainability 

Appointment of a Panel of experts 

negotiators for purposes of rendering 

negotiations services to SITA Open Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 30-Sep-21

92 IIT-0001 Infrastructure End User Device refresh Open Bid 30-Apr-18 14-May-18 21-May-18 4-Jun-18 11-Jun-18 26-Jul-18 30-Aug-18 31-Mar-20

93 IIT-0002 Infrastructure 

Upgrade of 66 SITA boardrooms in all SITA 

offices nationally Open Bid 30-Apr-18 14-May-18 21-May-18 4-Jun-18 11-Jun-18 26-Jul-18 30-Aug-18 31-Mar-20

94 IIT-0003 Infrastructure Upgrade of SITA LAN in provinces Open Bid 30-Apr-18 14-May-18 21-May-18 4-Jun-18 11-Jun-18 26-Jul-18 30-Aug-18 31-Mar-21

95 IIT-0012 Service Delivery 

Establishment of a Record Centre for SCM 

and COSEC and development of documents 

and records management practices for SITA 

addressing both physical and electronic 

records Open Bid 28-Feb-18 14-Mar-18 21-Mar-18 11-Apr-18 18-Apr-18 2-Jun-18 7-Jul-18 30-Jun-19

96 Risk -0001 Service Delivery 

Security Hosting and Infrastructure Audit for 

two years Open Bid 23-Feb-18 9-Mar-18 16-Mar-18 6-Apr-18 13-Apr-18 28-May-18 2-Jul-18 31-May-20

97 IA-0005 Service Delivery 

Panel of Service Providers for Internal Audit 

for 2 years Open Bid 1-Feb-18 9-Mar-18 16-Mar-18 6-Apr-18 13-Apr-18 28-May-18 2-Jul-18 30-Jun-20

98 HCM- 0001 Service Delivery 

Appointment of service provider for 

Leadership Assessments for  3 years Open Bid 19-Feb-18 5-Mar-18 12-Mar-18 26-Mar-18 2-Apr-18 17-May-18 21-Jun-18 31-May-21

99 HCM- 0002 Service Delivery 

Labour Litigation Services (as and when 

required ) Contract- RFQ 16-Mar-18 30-Mar-18 6-Apr-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 31-Mar-19

100 HCM- 0003 Service Delivery 

 Appointment of a service provider to provide 

Occupational Hygiene Survey

External OHS Audit ,Emergency Preparedness Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 30-Aug-18

101 HCM- 0004 Service Delivery 

Procurement of Sports Club Kits 

(Netball,Soccer,Golf,Marathons Aerobics,ect) Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 30-Aug-18
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102 HCM- 0006 Service Delivery 

Provision of Structure Management Tool(JE 

Tool) Open Bid 15-Mar-18 29-Mar-18 5-Apr-18 26-Apr-18 3-May-18 17-Jun-18 22-Jul-18 30-Jun-19

103 HCM- 0010 Service Delivery 

Appoitment of EAP service provider for  3 

years Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 27-Apr-18 4-May-18 18-Jun-18 23-Jul-18 30-Jun-21

104 HCM- 0011 Service Delivery 

EAP Interventions 

(As and when required ) Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 27-Apr-18 4-May-18 18-Jun-18 23-Jul-18 30-Jun-19

105 HCM- 0012 Infrastructure 

Provision of Recruitment Search Engines for 3 

years Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 30-Jun-21

106 HCM- 0013 Organisation 

 Provision of Training Services 

(As and when required ) Open Bid 16-Mar-18 30-Mar-18 6-Apr-18 20-Apr-18 27-Apr-18 11-Jun-18 16-Jul-18 30-Jun-19

107 FM-0004 Service Delivery 

Provision of tea / coffee refreshments  for 

three years  Open Bid 1-Feb-16 15-Feb-16 22-Feb-16 14-Mar-16 21-Mar-16 5-May-16 9-Jun-16 31-May-21

108 FM-0005 Service Delivery Provision of  stationery  for 3 years Open Bid 20-Oct-17 3-Nov-17 10-Nov-17 1-Dec-17 8-Dec-17 22-Jan-18 26-Feb-18 31-Mar-21

109 FM-0009 Infrastructure Re-upholstery of furniture  Open Bid 20-Nov-17 4-Dec-17 11-Dec-17 1-Jan-18 8-Jan-18 22-Feb-18 29-Mar-18 28-Feb-19

110 FM-0014 Service Delivery Acquisition of catering consumables GT contracts 20-Oct-17 3-Nov-17 10-Nov-17 1-Dec-17 8-Dec-17 22-Jan-18 26-Feb-18 31-Mar-19

111 FM-0019 Service Delivery Provision of Catering equipment GT contracts 20-Oct-17 3-Nov-17 10-Nov-17 1-Dec-17 8-Dec-17 22-Jan-18 26-Feb-18 31-Mar-19

112 FM-0046 Service Delivery 

Provision of Electrical Maint. Services at 

various HQ campuses - Open Bid 31-Jan-18 14-Feb-18 21-Feb-18 14-Mar-18 21-Mar-18 5-May-18 9-Jun-18 31-May-21

113 FM-0047 Infrastructure Disposal of Electrical  flourescent lights Open Bid 30-Mar-18 13-Apr-18 20-Apr-18 11-May-18 18-May-18 2-Jul-18 6-Aug-18 30-Nov-18

114 FM-0048 Service Delivery 

Provision of Maintenance of Canteen 

refrigerating units for 3 years Open Bid 30-Mar-18 13-Apr-18 20-Apr-18 11-May-18 18-May-18 2-Jul-18 6-Aug-18 30-Jul-21

115 FM-0054 Service Delivery Provision of cleaning of carpets  services Open Bid 29-Sep-17 13-Oct-17 20-Oct-17 10-Nov-17 17-Nov-17 1-Jan-18 5-Feb-18 30-Nov-18

116 GP-0004 Infrastructure 

Process flow for Novell MLA (Master License 

Agreement) Sales  (Licensing)

OEM Framework 

Agreement 30-Apr-18 14-May-18 21-May-18 4-Jun-18 11-Jun-18 26-Jul-18 30-Aug-18 30-Jul-19

117 LP-0003 Infrastructure 

Installation   and Configuration  of LAN 

Infrastructure Contract- RFQ 30-Apr-18 14-May-18 21-May-18 11-Jun-18 18-Jun-18 2-Aug-18 6-Sep-18 30-Dec-18

118 LP-0004 Infrastructure Procurement of routers Contract- RFQ 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Dec-18

119 LP-0005 Infrastructure 

Procurement, Installation and configuration 

of a call manager Open Bid 30-Jun-18 14-Jul-18 21-Jul-18 11-Aug-18 18-Aug-18 2-Oct-18 6-Nov-18 31-Mar-19

120 LP-0006 Infrastructure Procurement of switches Contract- RFQ 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Dec-18
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121 LP-0007 Infrastructure Provision of LAN Cabling Infrastructure Contract- RFQ 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Jan-19

122 LP-0009 Service Delivery Printer Maintenance and Parts Replacement Open Bid 1-Jan-18 15-Jan-18 22-Jan-18 12-Feb-18 19-Feb-18 5-Apr-18 10-May-18 31-Mar-20

123 FS-0004 Infrastructure 

Lease of Corporate Offices for Free State  for 

3 years Open Bid 4-Dec-17 18-Dec-17 25-Dec-17 15-Jan-18 22-Jan-18 8-Mar-18 12-Apr-18 31-Mar-21

124 FS-0005 Service Delivery 

Provision of Cleaning and Hygiene services to 

the FS Corporate Office and Data Centre for 3 

years Open Bid 9-Feb-18 23-Feb-18 2-Mar-18 23-Mar-18 30-Mar-18 14-May-18 18-Jun-18 31-May-21

125 FS-0009 Infrastructure 

Procurement of Monitoring and Management 

software for the SAN environment  VMWare Closed Bid 31-May-18 14-Jun-18 21-Jun-18 12-Jul-18 19-Jul-18 2-Sep-18 7-Oct-18 31-Dec-18

126 FS-0010 Infrastructure 

Procurement of 4 x 12/24 Port 1GB 

manageable core switches for the Access 

Links to DR Site (Welkom) and 2 X 48 Port 

1/10GB  manageable Dell Switches Contract- RFQ 30-Nov-18 14-Dec-18 21-Dec-18 11-Jan-19 18-Jan-19 4-Mar-19 8-Apr-19 30-Aug-19

127 KZN-0003 Service Delivery 

Provision of Cleaning services for 

Pietermaritzburg for 3 years Open Bid 2-Apr-18 16-Apr-18 23-Apr-18 14-May-18 21-May-18 5-Jul-18 9-Aug-18 30-Jun-21

128 KZN-0004 Infrastructure Rental for SITA KZN buildings for 3 years Open Bid 30-Nov-18 14-Dec-18 21-Dec-18 11-Jan-19 18-Jan-19 4-Mar-19 8-Apr-19 31-Mar-21

129 KZN-0008 Service Delivery 

Appointment of service provider to render 

security services for 3 years Open Bid 30-Sep-18 14-Oct-18 21-Oct-18 11-Nov-18 18-Nov-18 2-Jan-19 6-Feb-19 28-Feb-21

130 KZN-0013 Service Delivery 

Appointment of multi-disciplined engineering 

specialist to evaluate PMB HVAC system, 

provide technical replacement specifications 

and oversee replacement project. Open Bid 2-Apr-18 16-Apr-18 23-Apr-18 14-May-18 21-May-18 5-Jul-18 9-Aug-18 31-Jul-19

131 KZN-0014 Infrastructure 

Replacement of batteries for PMB Data 

Centre. Open Bid 21-May-18 4-Jun-18 11-Jun-18 2-Jul-18 9-Jul-18 23-Aug-18 27-Sep-18 30-Aug-21

132 KZN-0015 Infrastructure 

Replacement of Transformer unit at PMB 

Data Centre. Open Bid 31-Aug-17 14-Sep-17 21-Sep-17 12-Oct-17 19-Oct-17 3-Dec-17 7-Jan-18 30-Sep-18

133 KZN-0016 Infrastructure Switch-Gear replacement at PMB Data Centre Open Bid 21-May-18 4-Jun-18 11-Jun-18 2-Jul-18 9-Jul-18 23-Aug-18 27-Sep-18 31-Dec-18

134 KZN-0017 Service Delivery 

Appointment of specialist networking 

consultant to design KZN Data Centre 

network; procure nettwork equipment to 

implement Data Centre network design. Open Bid 30-Apr-18 14-May-18 21-May-18 11-Jun-18 18-Jun-18 2-Aug-18 6-Sep-18 31-Mar-19

135 KZN-0018 Infrastructure 

Replacement of Pietermaritzburg  HVAC 

system Open Bid 1-Nov-18 15-Nov-18 22-Nov-18 13-Dec-18 20-Dec-18 3-Feb-19 10-Mar-19 30-Nov-19

136 KZN-0021 Infrastructure 

Procurement of Microsoft SQL Server  and 

Oracle database licenses for live and Disaster 

Recovery

OEM Framework 

Agreement 30-Mar-18 13-Apr-18 20-Apr-18 4-May-18 11-May-18 25-Jun-18 30-Jul-18 31-Oct-18

137 KZN-0028 Service Delivery 

Provision of maintenance for the Data Centre 

HVAC systems for 3 years Open Bid 1-Nov-17 15-Nov-17 22-Nov-17 13-Dec-17 20-Dec-17 3-Feb-18 10-Mar-18 31-Mar-21
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138 KZN-0034 Service Delivery 

Provision of  maintenance for Oracle 

hardware for 3 years 

OEM Framework 

Agreement 8-Feb-18 22-Feb-18 1-Mar-18 22-Mar-18 29-Mar-18 13-May-18 17-Jun-18 31-May-21

139 KZN-0035 Service Delivery 

Scanning and indexing contract for KZN 

transport

Transversal Contract - 

RFQ 30-Apr-18 14-May-18 21-May-18 11-Jun-18 18-Jun-18 2-Aug-18 6-Sep-18 31-Mar-19

140 KZN-0048 Infrastructure Renewal of  Cognos BI licenses Closed Bid 30-Apr-18 14-May-18 21-May-18 11-Jun-18 18-Jun-18 2-Aug-18 6-Sep-18 30-Aug-20

141 KZN-0053 Service Delivery 

Maintenance of printers and mailing machine 

for 3 years Open Bid 1-Apr-18 15-Apr-18 22-Apr-18 13-May-18 20-May-18 4-Jul-18 8-Aug-18 31-Jul-21

142 KZN-0055 Service Delivery  Provision of paper for printing services Open Bid 1-Apr-18 15-Apr-18 22-Apr-18 13-May-18 20-May-18 4-Jul-18 8-Aug-18 31-Jul-21

143 I & R-0003 Governance Salary Survey subscription Closed Bid 1-Apr-18 15-Apr-18 22-Apr-18 13-May-18 20-May-18 4-Jul-18 8-Aug-18 31-Jul-19

Chief Executive Officer 

Setumo Mohapi (Dr)

The Accounting Officer declares that he has engaged with the Executive Authority who concurs with and has 

approved this Procurement Plan


