

**ANNUAL PROCUREMENT PLAN : 2019/20**

**Name of Accounting Officer : MR Ntutule Tshenye**

**Name of Institution : State Information Technology Agency**

**Executive SCM: Jackee Shibambu**

**Date: 29 March 2019**

**TABLE 1**

No	Ref No	Programme	Project Description	Method of Procurement	Planned Dates						
					Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
1	CEO-001	CE: SITA CEO	Professional Services	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
2	CFO-001	CFO: OEM Sales Management	Circular 10 EOM Framework Agreement - Computer Associates	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
3	CFO-002	CFO: OEM Sales Management	Circular 10 OEM Framework Agreement - Oracle	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
4	CFO-003	CFO: OEM Sales Management	Circular 10 OEM Framework Agreement - ESRI	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
5	CFO-004	CFO: OEM Sales Management	OEM CISCO Agency Sales - Reseller Business	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
6	CFO-005	CFO: OEM Sales Management	Circular 10 OEM Framework Agreement - Software AG	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
7	CFO-006	CFO: OEM Sales Management	OEM Framework agreements to be established	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
8	CFO-007	CFO: OEM Sales Management	Circular 10 OEM Framework Agreement - Microsoft	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
9	CFO-008	CFO: OEM Sales Management	Circular 10 OEM Framework Agreement - Microfocus	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
10	CRO-001	CRO: Executive Risk Management	Risk management services (BCM)	Open Bid	28-Feb-19	14-Mar-19	22-Mar-19	11-Apr-19	18-Apr-19	03-Jun-19	08-Jul-19
11	DO-001	DO: Board of Directors	Consultants/ Advisory services	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
12	FIN-001	FIN: Costing and Pricing	Procurement Of Professional Services For Financial Modelling For Costing & Pricing Department	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
13	FIN-002	FIN: Office of the CFO	Professional Services	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	15-Mar-19	22-Mar-19	06-May-19	10-Jun-19
14	FIN-003	FIN: Tax Audit and Financial Reporting	Professional Services (TAX Specialist)	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	15-Mar-19	22-Mar-19	06-May-19	10-Jun-19
15	FIN-004	FIN: Tax Audit and Financial Reporting	Assets disposal	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
16	FIN-005	FIN: Tax Audit and Financial Reporting	Audit Fees	RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
17	HSO-001	HSO: Centurion Mainframe	Procurement of additional BMC Software licenses to cater for capacity growth on the mainframe in Centurion, Numerus, Pietermaritzburg and Blenny 3 year contract	Closed Bid	01-Jan-19	15-Jan-19	22-Jan-19	05-Feb-19	12-Feb-19	29-Mar-19	03-May-19
18	HSO-002	HSO: Centurion Mainframe	ORACLE Service	Closed Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
19	HSO-003	HSO: Centurion Mainframe	ASG Technologies TMON for CICS for z/OS Renewal of ASG-TMON for CICS maintenance and support for 3 years	Closed Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
20	HSO-004	HSO: Centurion Mainframe	IBM DB2 Tools National Treasury	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
21	HSO-005	HSO: Centurion Mainframe	EMC Hardware Maintenance contract for 3 years.	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
22	HSO-006	HSO: Centurion Mainframe	IBM Technical Support Services for 3 years.	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
23	HSO-007	HSO: Centurion Mainframe	Dynatrace Monitoring Tool and maintenance	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	08-Mar-19	15-Mar-19	29-Apr-19	03-Jun-19
24	HSO-008	HSO: Centurion Mainframe	Renewal VPS/DRS Maintenance and Support	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	15-Mar-19	22-Mar-19	06-May-19	10-Jun-19
25	HSO-009	HSO: Centurion Mainframe	Site Preparation for Mainframe	Open Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
26	HSO-010	HSO: Centurion Mainframe	BMC Mainview products	Closed Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
27	HSO-011	HSO: Centurion Mainframe	EMC Hardware (VMAX storage) Maintenance Renewal of EMC VMAX Hardware Maintenance agreement	Closed RFQ	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
28	HSO-012	HSO: Centurion Mainframe	Rental: Data Lines&Modems	Closed RFQ	01-Mar-19	15-Mar-19	22-Mar-19	12-Apr-19	19-Apr-19	03-Jun-19	08-Jul-19
29	HSO-013	HSO: Centurion Mainframe	Software AG ADABAS/Natural Maintenance ELA Additional MIPS Monthly	Framework Agreement	01-Jul-19	15-Jul-19	22-Jul-19	12-Aug-19	19-Aug-19	03-Oct-19	07-Nov-19
30	HSO-014	HSO: Centurion Mainframe	Non-BAS IBM Mainframe replacement	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
31	HSO-015	HSO: Centurion Mainframe	Printers and Computers	RFQ (Transversals)	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
32	HSO-016	HSO: Centurion Mainframe	BMC CONTROL-M Products	Closed Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
33	HSO-017	HSO: Centurion Mainframe	IBM equipment for DR at Beta for Centurion and Numerus maintenance	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
34	HSO-018	HSO: Centurion Mainframe	IBM ESSO Solution	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
35	HSO-019	HSO: Centurion Open Systems	eSubmission hosting for DBE	Open Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
36	HSO-020	HSO: Centurion Open Systems	Maintenance and Support for Veritas Backup licences for traditional environments	Open Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
37	HSO-021	HSO: Centurion Open Systems	Maintenance and support for software licences - REDHAT, SUSE, MICROSOFT for clients still on traditional hardware	Open Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
38	HSO-022	HSO: Cloud Operations	Technical support for Cloud hosting	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
39	HSO-023	HSO: Cloud Operations	Replication Software/Additional OS	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
40	HSO-024	HSO: Cloud Operations	Linux Warehouse/IFMS Suse Linux Server	Closed Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
41	HSO-025	HSO: Cloud Operations	Oracle IFMS	Closed Bid	01-Mar-19	15-Mar-19	22-Mar-19	12-Apr-19	19-Apr-19	03-Jun-19	08-Jul-19
42	HSO-026	HSO: Cloud Operations	Oracle Hardware and Software maintenance and support	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
43	HSO-027	HSO: Cloud Operations	Oracle Premier Support Services (Incl Technical designs for clients, Take-on, Knowledge transfer, migration of workloads, etc.)	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
44	HSO-028	HSO: Cloud Operations	Microsoft 365 Licences	Framework Agreement	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
45	HSO-029	HSO: Cloud Operations	Building of Cloud Service Provider Capabilities	Closed RFQ	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
46	HSO-030	HSO: Cloud Operations	Cloud Foundation Infrastructure Contractor Services	Closed RFQ	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
47	HSO-031	HSO: Cloud Operations	CFI Rental of Hardware equipment	Open Bid	01-Jan-19	15-Jan-19	22-Jan-19	12-Feb-19	19-Feb-19	05-Apr-19	10-May-19
48	HSO-032	HSO: Cloud Operations	Cloud Infrastructure Rental	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
49	HSO-033	HSO: Data Centre - Beta	Processing and distribution of SAPS salary advices for 3 years	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
50	HSO-034	HSO: Data Centre - Beta	Electronic Document Delivery (EDD)	Open Bid	01-Nov-19	15-Nov-19	22-Nov-19	13-Dec-19	20-Dec-19	03-Feb-20	09-Mar-20
51	HSO-035	HSO: Data Centre - Beta	Supply of envelopes 3 year contract	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
52	HSO-036	HSO: Data Centre - Beta	18 month contract with Bytes Document Solutions for the maintenance and support for all printing equipment	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
53	HSO-037	HSO: Data Centre - Blenny	Microfilm Services	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
54	HSO-038	HSO: Data Centre - Blenny	Computer Equipment Maintenance EMC	Framework Agreement	29-Mar-19	14-Apr-19	21-Apr-19	12-May-19	19-May-19	03-Jul-19	07-Aug-19
55	HSO-039	HSO: Data Centre - Blenny	Procurement of Isilon and Data domain and the delivery of HCI year 2 equipment.	Closed Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
56	HSO-040	HSO: Data Centre - Blenny	Software license - Mainframe hosting	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
57	HSO-041	HSO: Data Centre - Numerus	SAS Base Software support and maintenance	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
58	HSO-042	HSO: Data Centre - Numerus	ADVA WDM equipment maintenance	Closed Bid	22-Mar-19	06-Apr-19	13-Apr-19	04-May-19	11-May-19	25-Jun-19	30-Jul-19
59	HSO-043	HSO: Data Centre - Numerus	Rental Buildings	Open Bid	22-Mar-19	06-Apr-19	13-Apr-19	04-May-19	11-May-19	25-Jun-19	30-Jul-19
60	HSO-044	HSO: Data Centre - Numerus	SUSE LINUX Enterprise Server Subscription	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
61	HSO-045	HSO: Data Centre - Numerus	LRS VPS remote printing software.	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
62	HSO-046	HSO: Data Centre - Numerus	BMC CONTROL suit of Software Support and maintenance	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
63	HSO-047	HSO: Data Centre - Numerus	M6 SuperCluster Maintenance	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
64	HSO-048	HSO: Data Centre - Numerus	Netbackup software support and maintenance	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
65	HSO-049	HSO: Data Centre - Numerus	Oracle Advance Customer Support	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
66	HSO-050	HSO: Data Centre - Numerus	Portion of DELL EMC equipment maintenance allocated to DR project	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
67	HSO-051	HSO: Data Centre - Numerus	Portion of IBM Software support and maintenance allocated to IJS SOI	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
68	HSO-052	HSO: Data Centre - Numerus	Software AG annual software support and maintenance	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
69	HSO-053	HSO: Data Centre - Numerus	IBM equipment maintenance (mainframe)	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
70	HSO-054	HSO: Data Centre - Numerus	Support and maintenance of DELL EMC equipment	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
71	HSO-055	HSO: Data Centre - Numerus	ORACLE annual Software support and maintenance	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
72	HSO-056	HSO: Data Centre - Numerus	IBM Software support and maintenance	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
73	HSO-057	HSO: Engineering Support Services	Gulfstream Diesel	Open Bid	01-Jul-19	15-Jul-19	22-Jul-19	29-Jul-19	05-Aug-19	19-Sep-19	24-Oct-19
74	HSO-058	HSO: Engineering Support Services	RHDHV solution	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
75	HSO-059	HSO: Engineering Support Services	Beta White space BETA	Open Bid	01-Nov-19	15-Nov-19	22-Nov-19	13-Dec-19	20-Dec-19	03-Feb-20	09-Mar-20

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
76	HSO-060	HSO: Engineering Support Services	Multi disciplinary Engineering consultants	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
77	HSO-061	HSO: Engineering Support Services	Mechanical Maintenance Services	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
78	HSO-062	HSO: Engineering Support Services	Engineering Data Systems (EDS UPS) Batteries - Beta, Numerus & Pietermaritzburg	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
79	HSO-063	HSO: Engineering Support Services	General Repair and Maintenance	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
80	HSO-064	HSO: ERP and IFMS Programme	Gcommerce program - sourcing of architecture services	Open Bid	03-Jul-19	17-Jul-19	24-Jul-19	14-Aug-19	21-Aug-19	05-Oct-19	09-Nov-19
81	HSO-065	HSO: ERP and IFMS Programme	gCommerce ISS Implementation	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
82	HSO-066	HSO: Executive Hosting and Secure Operations	Professional Services for re-negotiating of Enterprise agreements	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
83	HSO-067	HSO: Security Architecture	ISS Projects solution	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
84	HSO-068	HSO: Security Architecture	Security Software Contracts (Symantic,Veritas,) - SSL Certificates	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
85	HSO-069	HSO: Security Operations Centre	Renewal of SSL Certificates	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
86	HSO-070	HSO: Security Operations Centre	Security Operations Centre services	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
87	HSO-071	HSO: Security Operations Centre	Vulnerability Management	Open Bid	22-Apr-19	06-May-19	13-May-19	27-May-19	03-Jun-19	18-Jul-19	22-Aug-19
88	HSO-072	HSO: Technology, Strategy and Planning	Pilot for Open Source Cloud capability.	Closed RFQ	28-Feb-19	14-Mar-19	21-Mar-19	11-Apr-19	18-Apr-19	02-Jun-19	08-Jul-19
89	HSO-073	HSO: Technology, Strategy and Planning	Cloud Modernization Services.	Closed RFQ	28-Feb-19	14-Mar-19	21-Mar-19	11-Apr-19	18-Apr-19	02-Jun-19	08-Jul-19
90	IA-001	IA: Forensic Audit	Ad-Hoc forensic investigations	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
91	IA-002	IA: Internal Audits	Internal Audit Services	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
92	NCS-001	NCS: Executive National Consulting Services	Professional Services required by National Consulting	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
93	PLC-001	PLC: Executive Provincial and Local Consulting	Professional Services for Provincial and Local Consulting	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
94	PROV EC-001	Prov EC: Corporate Services	Rental Buildings	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
95	PROV EC-002	Prov EC: End User Computing	Hardware Maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
96	PROV EC-003	Prov EC: End User Computing	Site Preparation	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
97	PROV EC-004	Prov EC: Hosting Services	Printer Maintenance & Support Services	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
98	PROV FS-001	Prov FS: End User Computing	Hardware maintenance for SAPS LAN & DSS	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
99	PROV FS-002	Prov FS: Facilities Management	Appointment for physical Security services.	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
100	PROV FS-003	Prov FS: Hosting and Secure Operations	Printers and Computers	RFQ (Transversals)	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
101	PROV FS-004	Prov FS: Hosting and Secure Operations	Rental Buildings	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
102	PROV FS-005	Prov FS: Network and Service Management	Procurement of Computer Equipment Maintenance for Departments	Closed RFQ	03-Jun-19	17-Jun-19	24-Jun-19	15-Jul-19	22-Jul-19	05-Sep-19	10-Oct-19
103	PROV FS-006	Prov FS: Network and Service Management	Procurement of Software for Departments	Open Bid	03-Jun-19	17-Jun-19	24-Jun-19	15-Jul-19	22-Jul-19	05-Sep-19	10-Oct-19
104	PROV FS-007	Prov FS: Printing Services	Canon and Xerox Printer Maintenance and Click charges	Closed RFQ	30-Apr-19	14-May-19	21-May-19	04-Jun-19	11-Jun-19	26-Jul-19	30-Aug-19
105	PROV GP-001	Prov GP: End User Computing	Novell License Renewal	Closed Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
106	PROV GP-002	Prov GP: End User Computing	Hardware maintenance for SAPS LAN & DSS	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
107	PROV GP-003	Prov GP: Hosting and Secure Operations	Microsoft Office 365	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
108	PROV GP-004	Prov GP: Hosting and Secure Operations	Oracle Licenses and Support for EMM and SAPO	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
109	PROV GP-005	Prov GP: Hosting and Secure Operations	Gartner License	Closed Bid	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
110	PROV GP-006	Prov GP: Hosting and Secure Operations	Rental: Mainframe Equipment	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
111	PROV GP-007	Prov GP: Network and Service Management	GBN Phase Implementaion	Open Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
112	PROV KZN-001	Prov KZN: Corporate Services	Site Preparation	Open Bid	03-Jun-19	17-Jun-19	24-Jun-19	15-Jul-19	22-Jul-19	05-Sep-19	10-Oct-19
113	PROV KZN-002	Prov KZN: Corporate Services	Security for Dbn and Pmb - for 3 years with armed guards Plumbing and cleaning for all offices(PMb, Dbn, NN and Ulundi)	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
114	PROV KZN-003	Prov KZN: Corporate Services	Rental Buildings	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
115	PROV KZN-004	Prov KZN: End User Computing	Hardware support /cabling support	Closed RFQ	01-Mar-19	15-Mar-19	22-Mar-19	29-Mar-19	05-Apr-19	20-May-19	24-Jun-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
116	PROV KZN-005	Prov KZN: End User Computing	LAN Solution	Closed RFQ	01-Mar-19	15-Mar-19	22-Mar-19	29-Mar-19	05-Apr-19	20-May-19	24-Jun-19
117	PROV KZN-006	Prov KZN: Hosting and Secure Operations	Scanning contract	RFQ (Transversals)	07-Jan-19	21-Jan-19	28-Jan-19	18-Feb-19	25-Feb-19	11-Apr-19	16-May-19
118	PROV KZN-007	Prov KZN: Hosting and Secure Operations	CA help desk services	Framework Agreement	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
119	PROV KZN-008	Prov KZN: Hosting and Secure Operations	Cognos licenses	Closed Bid	07-Jan-19	21-Jan-19	28-Jan-19	18-Feb-19	25-Feb-19	11-Apr-19	16-May-19
120	PROV KZN-009	Prov KZN: Hosting and Secure Operations	Repair printers	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
121	PROV KZN-010	Prov KZN: Hosting and Secure Operations	Monthly HVAC contract for the Data Centre and offices.	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
122	PROV KZN-011	Prov KZN: Hosting and Secure Operations	Oracle hardware and software maintenance and support	Closed Bid	22-May-19	05-Jun-19	12-Jun-19	19-Jun-19	26-Jun-19	10-Aug-19	14-Sep-19
123	PROV LP-001	Prov LP: End User Computing	Hardware maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
124	PROV LP-002	Prov LP: Hosting and Secure Operations	Computer Upgrade and Maintenance	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
125	PROV MP-001	Prov MP: Corporate Services	Hygiene Service Cleaning Services Security Contract- inprogress for SITA MP OFFICES (NELSPRUIT & MIDDELBURG)	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
126	PROV MP-002	Prov MP: Corporate Services	Rental Buildings	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
127	PROV MP-003	Prov MP: End User Computing	Hardware maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
128	PROV MP-004	Prov MP: Provincial and Local Consulting	Novell Licence Renewal	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
129	PROV MP-005	Prov MP: Provincial and Local Consulting	PEIS Solution	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
130	PROV NC-001	Prov NC: Corporate Services	Rental Buildings	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
131	PROV NC-002	Prov NC: Customer Service Management	Northern Cape Office of the Premier, Symantec License	Closed Bid	11-Jul-19	25-Jul-19	01-Aug-19	22-Aug-19	29-Aug-19	13-Oct-19	17-Nov-19
132	PROV NC-003	Prov NC: End User Computing	Hardware maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
133	PROV NC-004	Prov NC: Provincial and Local Consulting	Technology refresh for Provincial and Local Consulting	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
134	PROV NC-005	Prov NC: Wide Area Network	VoIP solution	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
135	PROV NW-001	Prov NW: End User Computing	Hardware maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
136	PROV NW-002	Prov NW: Information System Security	PEIS Solution	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
137	PROV WC-001	Prov WC: Corporate Services	General Repair and Maintenance	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
138	PROV WC-002	Prov WC: Corporate Services	Appointment of suppliers to provide security services, cleaning services and waste removal	Open Bid	01-Jun-19	15-Jun-19	22-Jun-19	13-Jul-19	20-Jul-19	03-Sep-19	08-Oct-19
139	PROV WC-003	Prov WC: Corporate Services	Rental Buildings	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
140	PROV WC-004	Prov WC: End User Computing	Replacement of Hardware LAN equipment	Closed RFQ	17-Jul-19	31-Jul-19	07-Aug-19	28-Aug-19	04-Sep-19	19-Oct-19	23-Nov-19
141	PROV WC-005	Prov WC: End User Computing	Hardware maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
142	PROV WC-006	Prov WC: End User Computing	Cabling contracts	RFQ (Transversals)	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
143	PROV WC-007	Prov WC: Hosting Services	Provide Off-Site Backup Storage services including collection and delivery of backup media to SITA for a period of thirty-six (36) months.	RFQ (Transversals)	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
144	PROV WC-008	Prov WC: Hosting Services	Maintenance and technical support for the entire printing solution in SITA	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
145	PROV WC-009	Prov WC: Hosting Services	Oracle Hardware and software Support	Closed Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
146	PROV WC-010	Prov WC: Network and Service Management	Internet solution links for Data Center relocation	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
147	PROV WC-011	Prov WC: Network and Service Management	Tier 3 Annual rental (Data centre relocation)	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
148	PROV WC-012	Prov WC: Network and Service Management	Broadband Implementation	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
149	PROV WC-013	Prov WC: Systems Develop and Maintenance	Procurement request for the Renewal of Caddie licence/Maintenance and support contract on behalf of the South African Navy	Closed Bid	27-Jun-19	11-Jul-19	18-Jul-19	08-Aug-19	15-Aug-19	29-Sep-19	03-Nov-19
150	PROV WC-014	Prov WC: Systems Develop and Maintenance	Procurement request to Secure Information Portal and Secure Reliable Mail license and support on behalf of the South African Navy	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
151	SD CR-001	SD CR: Service Management	eCabinet Solution	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
152	SD CR-002	SD CR: Service Management	Licences for SAPS SMC	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
153	SD CR-003	SD CR: Service Management	Aspect UIP Call Centre Telephony System	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
154	SD CR-004	SD CR: Service Management Enablement	ITSM Development Maintenance and License support	Open Bid	01-Jun-19	15-Jun-19	22-Jun-19	13-Jul-19	20-Jul-19	03-Sep-19	08-Oct-19



No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
155	SD CR-005	SD CR: Service Management Enablement	IT Equipment and Upgrade	RFQ (Transversals)	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
156	SD CR-006	SD CR: Service Management Enablement	Reporting tool support	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
157	SD CR-007	SD CR: Service Management Enablement	Bomgar - Remote Support Tool for DOD and SAPS	Closed Bid	01-Jul-19	15-Jul-19	22-Jul-19	12-Aug-19	19-Aug-19	03-Oct-19	07-Nov-19
158	SD CR-008	SD CR: Service Management Enablement	Software asset management services (SAM)	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
159	SD CR-009	SD CR: Service Management Enablement	Rental of WASP	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
160	SD CR-010	SD CR: Service Management Enablement	Supply of Professional Service to SITA for IT Investment in Dynatrace APM	Closed Bid	29-Mar-19	14-Apr-19	21-Apr-19	12-May-19	19-May-19	03-Jul-19	07-Aug-19
161	SD CR-011	SD CR: Service Management Enablement	Discovery Maintenance and License support and Growth	Closed Bid	01-Mar-19	15-Mar-19	22-Mar-19	12-Apr-19	19-Apr-19	03-Jun-19	08-Jul-19
162	SD CR-012	SD CR: Service Management Enablement	Service Management Enablement Monitoring (Computer equipment maintenance)	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	15-Mar-19	22-Mar-19	06-May-19	10-Jun-19
163	SD CR-013	SD CR: Service Management Enablement	Establishment of a turnkey software asset management (SAM) solution to SITA, as well as integrated logistics support and advisory services	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
164	SD OPS BI-001	SD OPS: BI and GIS Solutions	GIS Software (ERDAS)	Closed Bid	01-May-19	15-May-19	22-May-19	05-Jun-19	12-Jun-19	27-Jul-19	31-Aug-19
165	SD OPS BI-002	SD OPS: BI and GIS Solutions	GIS Software (Desktop)	Open Bid	01-May-19	15-May-19	22-May-19	05-Jun-19	12-Jun-19	27-Jul-19	31-Aug-19
166	SD OPS BI-003	SD OPS: BI and GIS Solutions	GIS Software (ESRI)	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
167	SD OPS BI-004	SD OPS: BI and GIS Solutions	Procurement of additional ESRI server software licenses	Framework Agreement	01-Mar-19	15-Mar-19	22-Mar-19	12-Apr-19	19-Apr-19	03-Jun-19	08-Jul-19
168	SD OPS BI-005	SD OPS: BI and GIS Solutions	GIS software (Spatial data)	Open Bid	01-Mar-19	15-Mar-19	22-Mar-19	12-Apr-19	19-Apr-19	03-Jun-19	08-Jul-19
169	SD OPS CL1-001	SD OPS: CL1 ICT Specialised Support	Procurement of eL@B software as part of SAMHS laboratory system; for the period of three years	Closed Bid	28-Feb-19	14-Mar-19	21-Mar-19	04-Apr-19	11-Apr-19	26-May-19	30-Jun-19
170	SD OPS CL1-002	SD OPS: CL1 ICT Specialised Support	Maintenance and Support of the Department of Defence (DOD) IP Granite software licenses, Trusted Computer Platform (TCP) Hardware and other related service.	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
171	SD OPS CL1-003	SD OPS: CL1 ICT Specialised Support	Systems management and maintenance services on the Ground Command & Control and Current Intelligence Systems of the SA Air Force.	Open Bid	31-Jul-19	14-Aug-19	21-Aug-19	04-Sep-19	11-Sep-19	26-Oct-19	30-Nov-19
172	SD OPS CL1-004	SD OPS: CL1 ICT Specialised Support	Maintenance and Support of the Department of Defence (DOD) Erdas software licenses and to perform other related services.	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
173	SD OPS CL1-005	SD OPS: CL1 ICT Specialised Support	Comprehensive Maintenance and Support of the SA Air Force Integrated Command and Control System	Open Bid	16-Aug-19	30-Aug-19	06-Sep-19	20-Sep-19	27-Sep-19	11-Nov-19	16-Dec-19
174	SD OPS CL2-001	SD OPS: CL2 Crime Prevention Cluster	IBM External services	Framework Agreement	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
175	SD OPS ConCom-001	SD OPS: ConCom Technical Architecture	Appointment of A Professional Services Provider to Operate Wide Area Network For Department of Home Affairs for A Period Of 36 Months	Closed RFQ	30-Sep-19	14-Oct-19	21-Oct-19	11-Nov-19	18-Nov-19	13-Jan-20	05-Feb-20
176	SD OPS ECM-001	SD OPS: Enterprise Content Management	ECM Document Server	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
177	SD OPS ERP-001	SD OPS: Functional Support ERP	Voyager Licences	Closed Bid	23-Feb-19	09-Mar-19	16-Mar-19	30-Mar-19	06-Apr-19	21-May-19	25-Jun-19
178	SD OPS ERP-002	SD OPS: Functional Support ERP	DOD gCommerce Licence Contract	Open Bid	01-Feb-19	15-Feb-19	22-Feb-19	08-Mar-19	15-Mar-19	29-Apr-19	03-Jun-19
179	SD OPS LDS-001	SD OPS: LDS Crime and Justice Cluster	Computer Equipment Maintenance	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
180	SD OPS LDS-002	SD OPS: LDS Crime and Justice Cluster	Hardware Maintenance for SAPS LAN & Desktop	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
181	SD OPS LDS-003	SD OPS: LDS Crime and Justice Cluster	E-mail AD & Servers	RFQ (Transversals)	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
182	SD OPS LDS-004	SD OPS: LDS Crime and Justice Cluster	Scanners for SAPS	RFQ (Transversals)	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
183	SD OPS LDS-005	SD OPS: LDS Crime and Justice Cluster	Maintenance on SAPS IBM Servers	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
184	SD OPS LDS-006	SD OPS: LDS Crime and Justice Cluster	Software Licences for Attachmate/MicroFocus for SAPS	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
185	SD OPS LDS-007	SD OPS: LDS Infrastructure Cluster	Microsoft Campus licenses (MA2)	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
186	SD OPS LDS-008	SD OPS: LDS Infrastructure Cluster	Lucidview licenses, maintenance and support	Closed Bid	01-May-19	15-May-19	22-May-19	05-Jun-19	12-Jun-19	27-Jul-19	31-Aug-19
187	SD OPS LDS-009	SD OPS: LDS Infrastructure Cluster	Backup Solution with 4 40TB NAS devices	RFQ (Transversals)	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
188	SD OPS LDS-010	SD OPS: LDS Infrastructure Cluster	Supply of Desktops for NT.	RFQ (Transversals)	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
189	SD OPS LDS-011	SD OPS: LDS Infrastructure Cluster	Hardware Maintenance contract for DOD	Closed RFQ	21-Jan-19	04-Feb-19	11-Feb-19	04-Mar-19	11-Mar-19	25-Apr-19	30-May-19
190	SD OPS LDS-012	SD OPS: LDS Infrastructure Cluster	Juniper device/license	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
191	SD OPS LDS-013	SD OPS: LDS Infrastructure Cluster	Micro Focus licenses, maintenance and support services	Framework Agreement	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
192	SD OPS LDS-014	SD OPS: LDS Infrastructure Cluster	FP Cabling contract	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
193	SD OPS NMS-001	SD OPS: Network Management Systems	Procurement of Information Security Services for the SAPS for a period of three (3) years.	Open Bid	09-Aug-19	23-Aug-19	30-Aug-19	13-Sep-19	20-Sep-19	04-Nov-19	09-Dec-19
194	SD OPS NMS-002	SD OPS: Network Management Systems	Maintenance and support contract for HP NAS	Framework Agreement	05-Apr-19	19-Apr-19	26-Apr-19	17-May-19	24-May-19	08-Jul-19	12-Aug-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
195	SD OPS NMS-003	SD OPS: Network Management Systems	ELA IBM - Netcool	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
196	SD OPS NMS-004	SD OPS: Network Management Systems	Cisco Prime	Framework Agreement	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
197	SD OPS NMS-005	SD OPS: Network Management Systems	Renewal of the Provision of Checkpoint infrastructure, support & maintenance for SAPS	Closed Bid	05-Jan-19	19-Jan-19	26-Jan-19	16-Feb-19	23-Feb-19	09-Apr-19	14-May-19
198	SD OPS TRANS-001	SD OPS: Network Transport	Diesel for SITA switching centres for one year	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
199	SD OPS TRANS-002	SD OPS: Network Transport	NMS SUN Software	Closed Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
200	SD OPS TRANS-003	SD OPS: Network Transport	NMS Cisco Prime infrastructure with ACS	Framework Agreement	05-Apr-19	19-Apr-19	26-Apr-19	17-May-19	24-May-19	08-Jul-19	12-Aug-19
201	SD OPS TRANS-004	SD OPS: Network Transport	Routers for DCS	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
202	SD OPS TRANS-005	SD OPS: Network Transport	Hardware Maintenance contract	Closed RFQ	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
203	SD OPS TRANS-006	SD OPS: Network Transport	WCPG Broadband Software	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
204	SD OPS TRANS-007	SD OPS: Network Transport	Rental Buildings	Open Bid	06-Sep-19	20-Sep-19	27-Sep-19	04-Oct-19	11-Oct-19	25-Nov-19	30-Dec-19
205	SD OPS TRANS-008	SD OPS: Network Transport	Network Applications Performance Management solution for ConCom NMS (Full solution)	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
206	SD OPS TRANS-009	SD OPS: Network Transport	IBM Netcool annual maintenance	Framework Agreement	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
207	SD OPS TRANS-010	SD OPS: Network Transport	Computer Equipment Maintenance	Closed RFQ	25-Jul-19	08-Aug-19	15-Aug-19	05-Sep-19	12-Sep-19	27-Oct-19	01-Dec-19
208	SD OPS TRANS-011	SD OPS: Network Transport	Maintenance of SAPS High Sites Supply of diesel to SAPS Switching Centers, Nodal Points and High Sites Maintenance of SAPS Switching Centers	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
209	SD OPS TRANS-012	SD OPS: Network Transport	WAN hardware maintenance and support	Closed RFQ	03-Oct-19	17-Oct-19	24-Oct-19	14-Nov-19	21-Nov-19	10-Jan-20	10-Feb-20
210	SD OPS TRANS-013	SD OPS: Network Transport	Rental: Data Lines&Modems	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
211	SD OPS OSIS-001	SD OPS: Operational Security and Internet Services	Server hardware maintenance	Closed RFQ	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
212	SD OPS OSIS-002	SD OPS: Operational Security and Internet Services	Computer Equipment Maintenance	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
213	SD OPS OSIS-003	SD OPS: Operational Security and Internet Services	Rental: Data Lines&Modems	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
214	SD OPS OSIS-004	SD OPS: Operational Security and Internet Services	Operational Security and Internet Services (OSIS) Solution	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
215	SD OPS OSIS-005	SD OPS: Operational Security and Internet Services	Rental: Data Lines&Modems	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
216	SD OPS SEC-001	SD OPS: Security Vetting	Background checks and verification of employee information.	Open Bid	05-Apr-19	19-Apr-19	26-Apr-19	17-May-19	24-May-19	08-Jul-19	12-Aug-19
217	SD OPS SLIMS-001	SD OPS: SLIMS	DSAC Application Maintenance	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
218	SD OPS SLIMS-002	SD OPS: SLIMS	Application Maintenance - Brocade and Cache Database License	Closed Bid	30-Apr-19	14-May-19	21-May-19	11-Jun-19	18-Jun-19	02-Aug-19	06-Sep-19
219	SD OPS UC-001	SD OPS: Unified Communications	Maintenance of PBX systems for SAPS.	Open Bid	03-Oct-19	17-Oct-19	24-Oct-19	14-Nov-19	21-Nov-19	10-Jan-20	10-Feb-20
220	SD PRO I&R-001	SD PRO: ICT Innovation and Research	Establishment Of Strategic Partnerships With Academia (Universities And Universities Of Technology) For Sita For A Period Of Thirty-Six (36) Months	Open Bid	18-Jun-19	02-Jul-19	09-Jul-19	30-Jul-19	06-Aug-19	20-Sep-19	25-Oct-19
221	SD STM-001	SD STM: Broadband Strategy	Rental: Data Lines&Modems	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
222	SD STM-002	SD STM: Broadband Strategy	Computer Equipment Maintenance for SA Connect	Closed RFQ	02-Jan-19	16-Jan-19	23-Jan-19	13-Feb-19	20-Feb-19	06-Apr-19	11-May-19
223	SG CM-001	SG CM: Corporate Communication	Public relations matters for a period of 3 years.	Open Bid	27-Feb-19	13-Mar-19	20-Mar-19	10-Apr-19	17-Apr-19	01-Jun-19	06-Jul-19
224	SG CPM-001	SG CPM: Strategy Policy and Planning	SITA Strategy, APP, Annual Report SITA Funding Model BEE tool	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
225	SG FM-001	SG FM: Business Planning and Integration Services	Appointment of a service provider for Courier IT services	Open Bid	03-Oct-19	17-Oct-19	24-Oct-19	14-Nov-19	21-Nov-19	10-Jan-20	10-Feb-20
226	SG FM-002	SG FM: Business Planning and Integration Services	Re-upholstery of SITA owned furniture	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
227	SG FM-003	SG FM: Business Planning and Integration Services	Printers for Reprographics	RFQ (Transversals)	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
228	SG FM-004	SG FM: Business Planning and Integration Services	Appointment of service provider for refreshment	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
229	SG FM-005	SG FM: Business Planning and Integration Services	Uniforms (2nd year) Shoes (Footwear) PPE	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
230	SG FM-006	SG FM: Business Planning and Integration Services	Cleaning materials for catering and building cleaning contract	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
231	SG FM-007	SG FM: Business Planning and Integration Services	Appointement of a service provider to provide stationary for 3 years	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
232	SG FM-008	SG FM: Business Planning and Integration Services	Appointment of a service provider for Courier IT services	Open Bid	03-Oct-19	17-Oct-19	24-Oct-19	14-Nov-19	21-Nov-19	10-Jan-20	10-Feb-20
233	SG FM-009	SG FM: Catering Services	Groceries , Dry store goods	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
234	SG FM-010	SG FM: Catering Services	Vending machines	Open Bid	14-Jun-19	28-Jun-19	05-Jul-19	26-Jul-19	02-Aug-19	16-Sep-19	21-Oct-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
235	SG FM-011	SG FM: Catering Services	Fresh Meat	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
236	SG FM-012	SG FM: Facilities Infrastructure and Logistics Services	Building OHS	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
237	SG FM-013	SG FM: Facilities Operations and Logistical Services	Multi disciplinary consultance to assess, design and give specifications and guidance report on upgrade of bulk water tank (water reservoir) in Erasmuskloof	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
238	SG FM-014	SG FM: Facilities Operations and Logistical Services	Hygiene and Pest control	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
239	SG FM-015	SG FM: Facilities Operations and Logistical Services	Waste skips containers	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
240	SG FM-016	SG FM: Facilities Operations and Logistical Services	Provide new pot plant holders with new plants and a maintenance contract for 3 years	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
241	SG FM-017	SG FM: Facilities Operations and Logistical Services	High rise window cleaning	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
242	SG FM-018	SG FM: Facilities Operations and Logistical Services	Professional services for solar panel & for building lights and electrical upgrades - including building lighting re- design.	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
243	SG FM-019	SG FM: Facilities Operations and Logistical Services	Electrical and mechanical contractor	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
244	SG FM-020	SG FM: Facilities Operations and Logistical Services	Waterproofing contractor to repair all leaks and replace old membrane and corrugated iron zink plates on the roofs of SITA Gauteng buildings	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
245	SG FM-021	SG FM: Facilities Operations and Logistical Services	General repairs and maintenance and maintenance of the buildings and electrical infrastructure - determined by calls logged by clients	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
246	SG HC-001	SG HC: Integrated Change Management	1.OD and Change Interventions 2.OD coaching and Tools 3.Team development, leadership development	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
247	SG HC-002	SG HC: Organisational Development	1.Job Evaluation Tool 2.Structure management Tool	Open Bid	01-Jun-19	15-Jun-19	22-Jun-19	13-Jul-19	20-Jul-19	03-Sep-19	08-Oct-19
248	SG HC-003	SG HC: Organisational Development	1.Integrated Assessment (Technical and Leadership) 2.Survey Administration and Data Analysis 3.HR Analytics and BI reporting tools	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
249	SG HC-004	SG HC: Remuneration Services	Salary Benchmarking Exercise and alignment of SITA salary bands through a service provider.	Open Bid	25-Jun-19	09-Jul-19	16-Jul-19	06-Aug-19	13-Aug-19	27-Sep-19	01-Nov-19
250	SG HC-005	SG HC: Training and Development	BBBEE verification	Open Bid	31-Jan-19	14-Feb-19	21-Feb-19	14-Mar-19	21-Mar-19	05-May-19	10-Jun-19
251	SG HC-006	SG HC: Training and Development	Training	Closed RFQ	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19
252	SG IT-001	SG IT: Infrastructure OPS and Support	Service support for Unified Comm project	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
253	SG IT-002	SG IT: Infrastructure OPS and Support	Support and maintenance for SITA PBX	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	13-May-19	20-May-19	04-Jul-19	08-Aug-19
254	SG IT-003	SG IT: Infrastructure OPS and Support	Provision, support and maintenance of voice and data lines	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19

No	Ref No	Programme	Project Description	Method of Procurement	Bid Specification	Approved Evaluation	Advertisement	Bid Closing	Bid Response Screening Date	Bid Award	Contract Commencement
255	SG IT-004	SG IT: Internal IT	Professional Services for Integration of gCommerce with ECM and ERP	RFQ (Transversals)	02-Sep-19	16-Sep-19	23-Sep-19	14-Oct-19	21-Oct-19	05-Dec-19	09-Jan-20
256	SG IT-005	SG IT: Internal IT	Support and maintenance (Premier and DAS)	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
257	SG IT-006	SG IT: Internal IT	Cloud - Fully Managed Hosting Service Service Contracts: SharePoint and MS Office 365	Closed RFQ	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
258	SG IT-007	SG IT: Internal IT	Microsoft EA licences	Framework Agreement	01-Nov-19	15-Nov-19	22-Nov-19	06-Dec-19	13-Dec-19	27-Jan-20	02-Mar-20
259	SG IT-008	SG IT: Internal IT	SITA backup solution and protection, technical support and maintenance	Open Bid	01-Apr-19	15-Apr-19	22-Apr-19	06-May-19	13-May-19	27-Jun-19	01-Aug-19
260	SG LS-001	SG LS: Legal Services	Panel of Service providers -Legal services	Open Bid	01-May-19	15-May-19	22-May-19	12-Jun-19	19-Jun-19	03-Aug-19	07-Sep-19

Chief Executive Officer (Acting)  
Ntutule Tshenye